

FPT UNIVERSITY

School of Information Technology

Course: SSG104 – Community Service Learning

Prepared by: Group 1

Class: AI1904

Instructor: Đặng Xuân Hương

Date of submission: March 2026

COMMUNITY SERVICE PROJECT REPORT

“TẾT CHO EM”

Providing a meaningful Lunar New Year celebration
for students at **Huu Thanh Primary School**

Prepared for the course:
SSG104 – Community Service Learning

FPT University
2026

ABSTRACT

This report presents the planning and implementation of the community service project “Tết Cho Em”, organized for students at Huu Thanh Primary School in Duc Hoa Town, Tay Ninh Province. The project was designed to create a joyful and meaningful Lunar New Year (Tết) celebration for approximately 170 primary school students while promoting teamwork, cultural awareness, and community engagement among university students.

The report describes the project background, objectives, methodology, key performance indicators (KPIs), project resources, and evaluation methods. Through organized games, cultural interaction, and gift distribution, the project aims to provide students with a positive festive experience and strengthen connections between university students and the local community.

In addition, the report evaluates the expected impact of the project and discusses potential challenges and lessons learned during the planning and preparation process.

Table of content:

FPT UNIVERSITY	1
School of Information Technology	1
Course: SSG104 – Community Service Learning	1
“TẾT CHO EM”	1
ABSTRACT	1
1. INTRODUCTION	4
2. PROJECT BACKGROUND	4
3. PROJECT OBJECTIVES	4
3.1 Provide a meaningful Tết celebration for students	4
3.2 Encourage teamwork and social interaction	5
3.3 Promote community engagement	5
4. METHODOLOGY	5
4.1 Planning and Coordination Phase (Jan 25 – Jan 26)	5
4.2 Preparation and Safety Phase (Jan 27 – Feb 7)	5
4.3 Implementation Phase (Feb 9 Morning)	5
4.4 Evaluation and Reporting Phase (Feb 9 Afternoon)	6
5. KEY PERFORMANCE INDICATORS (KPIs)	6
6. PROJECT RESOURCES AND BUDGET	6
7. PROJECT ACTIVITY STRUCTURE	7
8. PROJECT EVALUATION AND RESULTS	8
9. TEACHER FEEDBACK SURVEY	8
10. CHALLENGES AND SOLUTIONS	9
Limited equipment	9
Limited budget	9
Time constraints	9
11. LESSONS LEARNED	9
12. EXPECTED IMPACT	9
Impact on students	9
Impact on organizers	10
Community impact	10
13. CONCLUSION	10
14. REFERENCES	10

1. INTRODUCTION

Community service activities play an important role in connecting educational institutions with the broader community. These activities provide students with opportunities to apply their knowledge in real-world contexts while developing important soft skills such as teamwork, communication, and leadership.

In Vietnam, the Lunar New Year (Tết) represents one of the most important cultural celebrations, symbolizing family reunion, gratitude, and new beginnings. However, students in rural areas often have fewer opportunities to participate in organized extracurricular activities during this festive period.

The “Tết Cho Em” project was developed as a small community initiative aimed at creating a joyful and engaging Tết celebration for students at Huu Thanh Primary School. By organizing interactive games and distributing small gifts, the project seeks to provide a memorable experience for students while promoting cultural values and social connection.

This report provides an overview of the project, including its objectives, implementation strategy, evaluation methods, and expected outcomes.

2. PROJECT BACKGROUND

Huu Thanh Primary School is located in Duc Hoa Town, Tay Ninh Province, an area where many families rely on agricultural or manual labor for their livelihoods. As a result, opportunities for extracurricular activities and festive events may be limited for students.

Recognizing this situation, the organizing team proposed the “Tết Cho Em” project to bring a simple yet meaningful Lunar New Year celebration to the school. The project focuses on interactive activities designed to encourage participation, teamwork, and enjoyment among students.

In addition to benefiting the students, the project also serves as a valuable learning opportunity for the organizing team. Through the process of planning and coordinating the event, team members develop skills in project management, communication, and collaboration.

3. PROJECT OBJECTIVES

The “Tết Cho Em” project aims to achieve the following objectives:

3.1 Provide a meaningful Tết celebration for students

The project seeks to create a joyful and festive atmosphere where students can participate in activities and receive small gifts during the Lunar New Year celebration.

3.2 Encourage teamwork and social interaction

Group-based games are designed to promote cooperation, communication, and social interaction among students.

3.3 Promote community engagement

The project allows university students to contribute positively to the community while gaining practical experience in organizing social initiatives.

4. METHODOLOGY

The "Tết Cho Em" project followed a structured implementation process divided into four primary phases, ensuring rigorous planning and swift execution within a short preparation timeline.

4.1 Planning and Coordination Phase (Jan 25 – Jan 26)

In the initial phase, the team focused on establishing the project's foundation:

- **Site Selection:** Huu Thanh Primary School was chosen due to its high accessibility, proximity to a member's hometown, and an available local volunteer network of up to 10 people.
- **Stakeholder Coordination:** The team confirmed school details and finalized the project's schedule and scope with all stakeholders.
- **Role Assignment:** Specific responsibilities were assigned to team members, covering coordination, logistics, fundraising, and activity engagement.

4.2 Preparation and Safety Phase (Jan 27 – Feb 7)

This phase involved the practical preparation of resources and ensuring a safe environment:

- **Staffing & Mobilization:** Local volunteers were mobilized to support on-site coordination.
- **Resource Procurement:** The team packed identical learning gifts (5 notebooks per student) and prepared materials for intelligence and dexterity teamwork games.
- **Safety Checks:** Conducted thorough inspections of play areas and prepared comprehensive first-aid kits to mitigate any physical risks during activities.
- **Engagement Strategy:** Finalized ice-breaking activities and strategies for effective group formation to maximize student interaction.

4.3 Implementation Phase (Feb 9 Morning)

The project culminated in a focused 45-minute event at the school:

- **Execution:** The team hosted the event, facilitating teacher-supported group activities to create a safe and joyful festive moment.

- **Interactive Games:** Students engaged in planned teamwork games designed to enhance cooperation.
- **Distribution:** Completed the delivery of gifts and light refreshments to all 170 student beneficiaries.

4.4 Evaluation and Reporting Phase (Feb 9 Afternoon)

Post-event activities focused on transparency and impact measurement:

- **Feedback Collection:** Structured teacher feedback was collected to evaluate the execution and impact on a 10-point scale.
- **Financial Reporting:** A comprehensive financial report was prepared to ensure transparency in resource allocation.
- **Project Review:** The team assessed the results against the original KPIs (Student participation, Gift distribution, and Food safety).

5. KEY PERFORMANCE INDICATORS (KPIs)

To measure the effectiveness of the project, several key performance indicators were established.

KPI	Target
Student participation	At least 80% of students
Gift distribution	100% of prepared gifts
Safety	No accidents or safety incidents
Teacher satisfaction	Average rating $\geq 7/10$

These indicators help determine whether the project successfully achieves its intended goals.

6. PROJECT RESOURCES AND BUDGET

The project operates with limited financial resources contributed by the organizing team.

The budget is presented below.

The team managed expenses carefully to ensure that all students received gifts while maintaining financial transparency.

THÔNG KẾ CHI TIÊU CHO HOẠT ĐỘNG					Nguồn Quỹ		Lượng tiền		Phân trăm đóng góp	
STT	Nội dung chi	Số lượng (HS/Trò/Chiếc)	Đơn giá (VNĐ)/1 HS/Trò	Thành tiền (VNĐ)	Ghi chú					
1	Giải thưởng trò chơi			3.800.000			8.000.000		44,44%	
2	Tiền xe 7 chỗ	2	1.000.000	2.000.000			Online	4.000.000	22,22%	
3	Phòng hồ nủ ro	1	2.600.000	2.600.000	Có thể không dùng		Người thân	6.000.000	33,33%	
4	Tiền ăn	7	100.000	700.000			Tổng	18.000.000	100,00%	
5	Hỗ trợ Grab vật	7	100.000	700.000						
6	Quà cứng mỗi đứa	175	50.000	8.750.000						
TỔNG CHI				18.550.000						
TỔNG QUỸ				18.550.000						
SỐ DƯ (THỪA)				0						
Shopping List		Giá tiền (Cái)	Top	Giá trị						
Thạch Rau Cầu		2.000	1	1.000.000						
Kẹo Dẻo		4.000	2	800.000						
Bánh Oishi		4.000	3	800.000						
Kẹo Viên		1.000	4	600.000						
			5	600.000						
			Sum	3.800.000						
A		B		C		D		E		F
STT		Thứ Đã Chi		Số tiền đã chi		Số tiền dự kiến		Số tiền dư ra từng mục		
1		Tiền xe chủ nhật		583.000		500.000		-83.000		
2		Tiền ăn CN		160.000		160.000		0		
3		Tiền ăn T2		450.000		540.000		90.000		
4		Tiền xe T2		1.700.000		1.500.000		-200.000		
5		Tiền Bánh + Quà		14.574.000		12.550.000		-2.024.000		
6		Tiền Logistic (xe, uống nước)		300.000		700.000		400.000		
						Tổng		-1.817.000		
TỔNG CHI		17.767.000				Sau phòng hờ		783.000		
SỐ DƯ (Tài Khoản)		783.005								
SỐ DƯ (Lý thuyết)		783.000								
THÔNG KẾ CHI TIÊU CHO HOẠT ĐỘNG										
STT	Nội dung chi	Số lượng (HS/Trò/Chiếc)	Đơn giá (VNĐ)/1 HS/Trò	Thành tiền (VNĐ)	Ghi chú					
1	Giải thưởng trò chơi			3.800.000						
2	Tiền xe	2	1.000.000	2.000.000						
3	Phòng hồ nủ ro	1	2.600.000	2.600.000	Có thể không dùng					
4	Tiền ăn	7	100.000	700.000						
5	Hỗ trợ Grab vật (Logistic)	7	100.000	700.000						
6	Quà cứng mỗi đứa	175	50.000	8.750.000						
TỔNG CHI		0								
TỔNG QUỸ		18.550.000								
SỐ DƯ (THỪA)		18.550.000								

Click [this link](#) for the budget plan:

7. PROJECT ACTIVITY STRUCTURE

The event activities were organized in a structured sequence to ensure smooth execution.

Activity	Description	Duration
Opening	Introduction and instructions for students	5 minutes
Group games	Interactive games encouraging teamwork	20 minutes
Cultural interaction	Short Tết-themed activity	10 minutes

Gift distribution	Gifts provided to students	10 minutes
Closing	Thank-you message and group photo	5 minutes

The entire event lasted approximately 45 minutes.

8. PROJECT EVALUATION AND RESULTS

The effectiveness of the project was evaluated using the previously defined KPIs.

Evaluation Indicator	Target	Result	Evaluation
Student participation	≥ 80%	145/170 students (85%)	Achieved
Gift distribution	100%	170 gifts distributed	Achieved
Activity safety	No incidents	No incidents reported	Achieved
Teacher satisfaction	≥ 7/10	8.1/10 average rating	Achieved

Overall, the project successfully achieved all planned performance indicators. The high participation rate demonstrated strong student engagement, while positive teacher feedback indicated that the activities were well organized and enjoyable.

9. TEACHER FEEDBACK SURVEY

Following the event, a short feedback survey was conducted with participating teachers to evaluate the effectiveness of the activities.

Survey questions included:

1. How engaging were the activities for students?
2. Was the event well organized?
3. Did the activities create a positive learning environment?
4. Would you support similar activities in the future?

Survey responses indicated that teachers viewed the event positively. They highlighted the enthusiastic participation of students and the enjoyable atmosphere created by the games and gift distribution.

Teachers also suggested that future events could benefit from improved sound equipment and a slightly longer activity duration.

10. CHALLENGES AND SOLUTIONS

During the planning and implementation process, several potential challenges were identified.

Limited equipment

The school may lack loudspeakers or microphones.

Solution:

Speakers are supported by a team member

Limited budget

Financial resources were limited.

Solution:

The team focused on simple activities and affordable gifts to maximize the impact within the available budget.

Time constraints

The event duration was relatively short.

Solution:

Activities were carefully organized to ensure smooth transitions and efficient use of time.

11. LESSONS LEARNED

Through the preparation and implementation of the “Tết Cho Em” project, the organizing team gained valuable experience in teamwork, communication, and project management.

One important lesson learned was the importance of early coordination with school administrators and careful preparation of materials. The project also demonstrated that even small-scale initiatives can create meaningful social impact when organized effectively.

12. EXPECTED IMPACT

The project generated positive outcomes for both the students and the organizing team.

Impact on students

Students were able to participate in enjoyable activities, interact with peers, and experience a festive Tết atmosphere at school.

Impact on organizers

The project provided university students with practical experience in organizing community activities and strengthened their teamwork and leadership skills.

Community impact

The initiative contributed to strengthening the relationship between educational institutions and local communities.

13. CONCLUSION

The “Tết Cho Em” project represents a meaningful community initiative that combines cultural celebration with social engagement. Through careful planning and collaboration, the project successfully created an enjoyable and memorable Lunar New Year experience for students at Huu Thanh Primary School.

Despite operating with limited resources, the project demonstrated that well-organized community initiatives can generate positive social impact. The experience gained from this project also contributed to the personal and professional development of the organizing team.

Future initiatives may expand similar activities to reach more schools and communities.

14. REFERENCES

University of Minnesota Libraries Publishing. (2015). *Business Communication for Success*.

SSG104 Course Materials.

Project Proposal: “Tết Cho Em” Community Service Project.

[Slides Proposal cũ](#) (PPT)

[Google Docs - Dự tính cho Project](#) (DOC)

[Script Proposals](#) (DOC)

[Slide Proposals mới](#) (PPT)

[Excel dự chi](#) (CSV)

[Trò chơi](#) (DOC)

[Trách nhiệm và Quyền lợi](#) (DOC)

[Mốc Thời Gian + Phân công](#) (DOC)

[Thư Ngỏ Trường Tiểu học Hữu Thạnh](#) (DOC)

[Kế hoạch chụp hình + Ghi ảnh](#) (DOC) (Đang làm)

[Google Form dành cho đánh giá của Giáo viên](#) (Google Form) - [Responder Link](#)